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<+ protocting the emvironment INTEROFFICE
MEMORANDUM
TO: hris Gilbreath, CDPHE, HM&WM, 692-3371
FROM: oug Steffen, E/C/D Project Management, Bldg. T130F, X2164
DATE: June 16, 1997

SUBJECT:  Telephone Record: TRU Facility Schedule and 123 PAM Comments

1. Doug Steffen called Chris Gilbreath to let him know that K-H is reconsidering the path
forward for the TRU/TRM repackage facility. Current sentiment in K-H is to move away
from using Building 906. Steffen had committed to Gilbreath to submit a scope and schedule
for the project by the end of this week (6/20). Steffen requested a delay until the path forward
is firmly defined. Gilbreath agreed.

2. Informal comments on the Building 123 PAM were also discussed. Gilbreath has received
some comments from within the CDPHE. Steffen and Gilbreath agreed to meet 6/26 at 1:30
pm at T130F to discuss the PAM. Issues that Steffen should consider include:

e RCRA Unit 40 - the Building 123 project may need to submit an interim status closure
plan. 30 day public comment is required. The draft document is issued to CDPHE and
CDPHE issues to the public.

o THSS 148 - the LRA should approve the SAP. The PAM should set up a compliance
schedule for compliance activities that will occur after the PAM.

The status of the HASP, Waste Management Plan and Reconnaissance Level Characterization
Plan was discussed. Steffen will submit those documents to Gilbreath prior to the 6/26 meeting to
give him a chance to look them over.

cc: Kent Dorr
Mary Aycock
Ted Hopkins
Rich Jensen
Kirk Hilbelink
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